

TABLE A: MONITORING TARGETS AND IMPLEMENTATION OF PROPOSALS

PROPOSAL	RESPONSIBILITY	TARGET/FORECAST	PROGRAMME/ CONSTRAINTS	POSSIBLE FUNDING
20.CO Landscaping schemes	EBC/HCC/Private	Two schemes to be commenced a year	Subject to opportunities arising and local involvement	EBC, HCC, PC, DC, PR, GR
27.NC Local Nature Reserves	EBC/English Nature/Private	One to be commenced each year	Subject to satisfactory management agreement	EBC, HCC, DC, GR
76.H Dowd's Farm	Private	Complete by 2011	-	
77.H South Street	Private	Complete by 2011	Subject to detailed planning	
78.H Whitetree Farm	Private	Complete by 2011	--	
79.H Woodside Avenue	Private	Complete by 2011	Subject to detailed design brief	
80.H Pirelli Phase 2	Private	To be commenced by 2011	Subject to detailed design brief	-
91.T (i) Railway Chord	HCC/Private/rail operators	To be commenced by 2011	Subject to viability testing and finance	Government, HCC, Network Rail/train operators
(ii) Hedge End - So'ton	HCC/Private	To be operational by 2011	Subject to detailed planning and finance	HCC, Priority route

(iii) Eastleigh Cycle Routes	EBC/HCC/Private	One new route to be commenced each year	Land acquisition, finance	EBC, HCC, PR, GR
(iv) Rapid Transit	EBC/HCC/Private	To be under construction by 2011	Finance, planning	Government, HCC, PR
(v) Chickenhall Link Road	EBC/HCC/Private	To be commenced 2007	Planning, finance	Private, HCC
(vi) Botley by-pass	HCC/EBC/Private	To be completed by 2011	Subject to detailed planning and finance	HCC
92.T Local proposals	EBC/HCC/Private	3 schemes to be completed each year	Planning, finance	EBC, HCC, Private
109.E Offices at Pirelli	Private	To be commenced by 2007		Private
110.E Fire HQ Site	HCC/Private	To be commenced by 2007	Operational Constraints	Private
127.TC Town centre redevelopment	EBC/HCC/Private	To be commenced by 2010	Planning brief required	Private
128.TC Swan Centre extension	EBC/HCC/Private	To be commenced by 2006	Planning brief required	Private
129.TC North of Wells Place	EBC/HCC/Private	To be commenced by 2011	Planning brief required	Private
150.OS Berrywood Open Space	EBH/Private	To be commenced by 2011	Subject to land swap/acquisition	EBC/HCC/Private

152.OS Cycle & pedestrian links	EBC/HCC	To be completed by 2011	Finance	EBC/HCC/Private
153.OS Bridleways	EBC/HCC	To be completed by 2011	Finance	EBC/HCC/Private EBC/H

KEY TO TABLE A

EBC Borough Council (Eastleigh)	HCC	Hampshire County Council
DC Developers' Contributions	PC	Parish Council
GR Grants/Other	PR	Private